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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design (all four phases)  100% January 2016 
Construction (Grasshopper Phase) 60% Summer 2018 (Phase 3) 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant: JE Fuller, Inc. 

Contractor: Tiffany Construction Co. 

Timing: 
     Phase 3:   FY 2018 
     Phase 4:   FY 2019 
 
Construction Challenges 

• Business and Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$ FY18 Project Budget: $1,295,000  
    Total Project Budget: $4,699,441 
 
     

                                     

 

 

 

 

         

                                                                     

Phase 1 included improvements in front of the Casa Bonita Condominium Subdivision.  The 
improvements upgraded existing storm drain infrastructure and added new 72” storm 
drainage pipe.  This work was completed in March 2016.  
 
Phase 2 included installing 72” storm drainage pipe at the Coffee Pot Drive Crossing and along 
Grasshopper Lane, just past the existing Grasshopper Lane drainage crossing.  This work was 
completed in April 2017. 
 
Phase 3 (Grasshopper Phase) includes installing 72” storm drainage pipe along Grasshopper 
Lane, up to the downstream (south) side of Sanborn Drive.  At the completion of this phase, 
Grasshopper Lane will be completely repaved. 
 
Phase 4 (Little Elf Phase) includes installing 72” storm drainage pipe from the downstream 
side of Sanborn Drive, then along Little Elf Drive, to the City of Sedona parcel, north of the 
Coffee Pot Subdivision.  This will include an inlet structure and a sediment basin.  At the 
completion of this phase, Little Elf Drive will be completely repaved. 
 
Status:  Design of all phases is complete. The utility relocation work of placing overhead 
utilities underground and relocating a gas main for Phase 3 is complete. The Phase 3 
construction is budgeted in FY 2018, and began on January 2, 2018. The expected completion 
date is July 15, 2018.  Phase 4 construction is budgeted in FY 2019.   
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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